
 

 

Rural Task Force Monthly Status Report 
October 20, 2021 

 

The Rural Task Force Monthly Status Report has two components, the Rural Task Force (RTF) 

Financial Report and the Summary of Regional Planning Agency (RPA) Monthly Progress 

Reports.  The Rural Task Force Financial Report is described below and attached to this 

document.   

 

Rural Task Force (RTF) Financial Report 
The RTF financial report is now generated from the new SMART platform and while it contains 

the same information it does have some enhancements and the look of the document is 

different.  Some highlights are listed here: 

• There is a field, AC/ACC, that indicates if a line is referring to a project with advance 

construct (AC) or an Advance construct conversion (ACC)   

• The funding fields are grouped under a heading such as “Programmed” or “Initial 

Obligation” rather than repeating it in each field name   

• The initial Obligation Date reflects the scheduled obligation date until the project is 

obligated and then it changes to the obligated date   

• Line that identifies a county, sub-total, or total are in green   

• There are descriptions of each field at that bottom of each page  

 

The RTF Financial Report attached to this document was downloaded from the Michigan 

Department of Transportation (MDOT) databases on October 20, 2021.  Any changes in JobNet 

made up to that date are reflected in the RTF Financial Report. Changes entered into JobNet 

after October 20th, 2021 are not reflected in this report.   

 

If there are inconsistencies with any of the projects in the RTF Financial Report please contact 

your RPA representative or Josh Grab at, Grabj@michigan.gov or (517) 582-4970.  The RPAs and 

the MDOT Core Team are working to ensure the accuracy of RTF Jobs programmed in JobNet 

and appreciate your help in identifying any inconsistencies that we have missed.  

 

Summary of RPA Monthly Progress Report activity 
 

Southeast Michigan Council of Governments (SEMCOG) 

RTF 1  

No activity reported for September. 

 

Region 2 Planning Commission (R2PC) 

RTF 2 

No activity reported for September. 

 

 

 

mailto:Grabj@michigan.gov


 

 

 

Southcentral Michigan Planning Council (SMPC) 

RTF 3 

No activity reported for September.  

 

Southwest Michigan Planning Commission (SWMPC) 

RTF 4 

No activity reported for September. 

 
Genesee-Lapeer -Shiawassee Region V Planning and Development Commission  

RTF 5 

No meetings were held in September.  

 

Tri-County Regional Planning Commission (TCRPC) 

RTF 6 

No activity reported for September. 

 

East Michigan Council of Governments (EMCOG) 

RTF 7a 

Full RTF Regional meeting was held on September 13, 2021. Meeting minutes and fiscal 

constraint spreadsheet were provided.   

 

RTF 7b 

No meetings were held in September. 

 

RTF 7c 

No meetings were held in September. 

 

RTF 7d 

No meetings were held in September. 

 

West Michigan Regional Planning Commission (WMRPC) 

RTF 8a  

No meetings were held in September.  

 

RTF 8b 

No meetings were held in September. 

 

Northeast Michigan Council of Governments (NEMCOG) 

RTF 9 

No activity reported for September. 

 

 



 

 

Networks Northwest 

RTF 10a 

No activity reported for September. 

 

RTF 10b 

No activity reported for September. 

 

RTF 10c 

No activity reported for September. 

 
Eastern Upper Peninsula Regional Planning and Development Commission (EUPRPDC) 

RTF 11 

No meetings were held in September. 

 

Central Upper Peninsula Planning and Development Regional Commission (CUPPAD) 

RTF 12a 

No activity reported for September. 

 

RTF 12b 

No activity reported for September. 

 
Western Upper Peninsula Planning & Development Regional Commission (WUPPDR) 

RTF 13a 

No meetings were held in September. 

 

RTF 13b 

No meetings were held in September.  

 

West Michigan Shoreline Regional Development Commission (WMSRDC) 

RTF 14  

No activity reported for September. 
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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2022

Livingston

Livingston

Monroe

Monroe

St. Clair

St. Clair

Washtenaw

Washtenaw

2022

Rural Task Force (RTF) Financial Status - Statewide Report

$754,000 $188,5001.39

$759,982 $188,01816.93

$760,577 $344,72316.87

$1,158,080 $314,5700.00

$3,432,639 $1,035,81135.19

210603 10/08/2021$754,000 $188,5001.390

212687 12/10/2021$200,000 $50,0002.010

212688 12/10/2021$400,000 $100,0002.450

213235 12/10/2021$159,982 $38,01812.470

205145 11/12/2021$472,577 $272,7235.160

205146 01/07/2022$144,000 $36,0006.010

205147 01/07/2022$144,000 $36,0005.700

205632 11/12/2021$1,158,080 $314,5700.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Chilson Rd Chilson RoadCON Cold Milling HMA Surface, 
placing two courses of HMA

STL

Total For:

County:

Ida Center Rd Ida Center Road between 
Douglas Road and Lewis 
Avenue

CON Ultra-thin Overlay STL

Sumpter Rd Sumpter RoadCON Hot mix asphalt cold milling, 
resurfacing

STL

S Stoney Creek Rd South Stony Creek Road and 
Palmer Road

CON Slurry Seal STL,STUL

Total For:

County:

Division Rd Division Road from Gratiot to 
I-94

CON Road Resurfacing STL

Kilgore Rd Kilgore Road from Lapeer to 
Metcalf

CON Chip Seal- Resurface STL

Yale Rd Yale Road from Yale City 
Limits to 0.25miles east Duce 
Road

CON Chip Seal STL

Total For:

County:

Pontiac Trl North Territorial Rd at 
Pontiac Trail

CON Intersection roundabout 
improvements

STL,EDD,
HIC

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0

$0

$0

$94,000

$94,000

$0

$0

$0

$0

$0

$0

$0

$94,000

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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2 

2022

Hillsdale

Hillsdale

Jackson

Jackson

Lenawee

Lenawee

2022

2 

Rural Task Force (RTF) Financial Status - Statewide Report

$3,432,639 $1,035,81135.19

$1,379,055 $348,1943.01

$1,015,000 $00.00

$992,000 $106,95910.23

$3,386,055 $455,15313.24

$3,386,055 $455,15313.24

206317 03/11/2022$413,104 $150,0641.010

206318 03/11/2022$375,684 $114,3161.980

206523 09/30/2022$10,000 $00.000

212237 03/11/2022$580,267 $83,8140.030

206173 09/30/2022$100,000 $00.000

206637 02/04/2022$915,000 $00.000

206172 06/01/2022$632,000 $106,9596.520

206186 06/01/2022$360,000 $03.710

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

Total For:

RTF:

Year:

County:

Camden Rd Camden Road from Lickley 
Road to Tuttle Road

CON Crush and Shape and Asphalt 
Resurface

STL

W Montgomery Rd Montgomery Road from 
Cambrian Road to South 
Hillsdale Road

CON Milling and One Course 
Asphalt Overlay

STL

Transit Capital areawideNI Signal & Communication 
Equip

STL

Camden Rd Camden Road 0.1 mile east 
of Gilbert Road

CON Culvert Replacement - Road STL,EDD,
HIC

Total For:

County:

Transit Capital Jackson Area Transportation 
Authority - Service Areawide

NI Two full size transit vans for 
FY2022.

STL

N Elm Ave N Elm St/VariousCON One Course Asphalt Overlay STL

Total For:

County:

Onsted Hwy Onsted Highway from US-
223 to M-50

CON Milling & Once Course Asphalt 
Overlay

STL

Slee Rd Slee Road from US-223 to 
Onsted Highway

CON One Course Asphalt Overlay STL,EDD

Total For:

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$94,000

$116,581

$160,859

$141,041

$418,481

$418,481

$0

$0

$2,500

$114,081

$25,000

$135,859

$51,041

$90,000

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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2022

Barry

Barry

Branch

Branch

Calhoun

Calhoun

Kalamazoo

Kalamazoo

St. Joseph

St. Joseph

2022

Rural Task Force (RTF) Financial Status - Statewide Report

$780,000 $195,0000.21

$675,000 $57,9941.20

$582,400 $01.82

$657,000 $488,0002.53

$665,000 $05.18

$3,359,400 $740,99410.94

206904 01/03/2022$780,000 $195,0000.210

206967 01/07/2022$651,000 $57,9940.170

207007 11/12/2021$24,000 $01.030

206776 11/12/2021$582,400 $01.820

205411 11/12/2021$552,000 $488,0002.530

205412 07/01/2022$105,000 $00.000

205791 09/30/2022$84,000 $00.000

205793 02/04/2022$581,000 $05.180

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

W State Rd CountywideCON One Course Asphalt Overlay STL

Total For:

County:

Jonesville Rd Countywide Preventive 
Maintenance

CON One Course HMA Overlay STL

S Matteson St Matteson Street, South 
Village Limit to North Village 
Limit

CON Chip Seal STL,EDD

Total For:

County:

7 Mile Rd 7 Mile Road from P Drive S 
to the North Burlington 
Township Line

CON Crush and Shape with HMA 
Surface

STL,EDD

Total For:

County:

E S Ave  29th Street to 34th StreetCON Reconstruction STL

N Rose St Metro TransitNI van purchase STL

Total For:

County:

Transit Capital areawideNI Bus Replacement STL

Youngs Prairie Rd Constantine Village Limit to 
M-60

CON 2" HMA Overlay STL,EDD

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0

$110,756

$145,600

$26,250

$252,251

$534,857

$0

$104,756

$6,000

$145,600

$0

$26,250

$21,000

$231,251

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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4 

2022

Berrien

Berrien

Cass

Cass

Van Buren

Van Buren

2022

4 

5 

2022

Rural Task Force (RTF) Financial Status - Statewide Report

$3,359,400 $740,99410.94

$803,000 $103,8241.38

$868,246 $204,7542.73

$860,000 $233,5201.37

$2,531,246 $542,0985.48

$2,531,246 $542,0985.48

206404 03/01/2022$803,000 $103,8241.380

207175 02/04/2022$300,623 $82,3772.480

207177 12/10/2021$567,623 $122,3770.250

206991 01/07/2022$368,000 $92,4000.580

206994 12/10/2021$253,920 $63,4800.290

207369 08/12/2022$238,080 $77,6400.510

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

Total For:

RTF:

Year:

County:

S Red Arrow Hwy Cherry Beach Road to 
Sawyer Road, Berrion 
County

CON Milling and two course asphalt 
resurfacing

STL,EDD

Total For:

County:

Barron Lake Rd Barron Lake Road from Cook 
Street to Pokagon Highway

CON Mill and one course non-
structural overlay

STL,EDD,
HIC

N O Keefe Rd North O'Keefe Street from 
York Street to Graham Street

CON Reconstruction STL,HIC

Total For:

County:

Pine St Main Street to North Village 
Limits

CON Reconstruction STL

Prairie Ronde St S. George Street to East 
Village Limit

CON Reconstruction STL

E Saint Joseph St South Paw Paw Sreet to East 
village limits

CON asphalt overlay. STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$534,857

$108,176

$87,000

$72,480

$267,656

$267,656

$108,176

$87,000

$0

$0

$0

$72,480

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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2022

Lapeer

Lapeer

Shiawassee

Shiawassee

2022

5 

6 

2022

Clinton

Clinton

Eaton

Eaton

Ingham

Rural Task Force (RTF) Financial Status - Statewide Report

$966,000 $193,2004.71

$745,000 $295,0001.00

$1,711,000 $488,2005.71

$1,711,000 $488,2005.71

$640,000 $152,3473.41

$903,318 $20,7003.34

206892 03/04/2022$425,040 $85,0082.250

206918 01/07/2022$540,960 $108,1922.470

200599 11/12/2021$745,000 $295,0001.000

207013 11/12/2021$640,000 $152,3473.410

207019 03/11/2022$903,318 $20,7003.340

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Columbiaville Rd Columbiaville Rd. from 
Village of Columbiaville to 
LeValley Rd.

CON resurfacing STL,EDD

Dryden Rd Dryden Rd. from Village of 
Dryden to M-53

CON Resurface STL,EDD

Total For:

County:

N Carland Rd Carland Rd. Juddville Rd. to 
Riley Rd.

CON road repair STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

W Grand River Hwy Wright Road to I-96CON Milling and Two Course 
Asphalt

STL,EDD

Total For:

County:

Battle Creek Hwy Battle Creek HighwayCON Resurface STL,EDD

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$106,010

$109,616

$215,626

$215,626

$7,653

$205,120

$46,644

$59,366

$109,616

$7,653

$205,120

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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2022

Ingham

Ingham

2022

6 

7a 

2022

Huron

Huron

Sanilac

Sanilac

Tuscola

Rural Task Force (RTF) Financial Status - Statewide Report

$433,682 $0 $0 $0 $00.00

$1,977,000 $173,047 $0 $0 $06.75

$1,977,000 $173,047 $0 $0 $06.75

$871,000 $270,000 $0 $0 $0 $07.75

$907,942 $221,986 $0 $0 $0 $07.39

207001 $012/23/2020 $0$433,682 $0 $00.000

206132 09/30/2022$32,000 $00.000

212147 11/12/2021$839,000 $270,0007.750

206146 11/12/2021$659,942 $164,9866.880

206521 01/07/2022$228,000 $57,0000.510

208365 09/30/2022$20,000 $00.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Bellevue Rd Bellevue Road from Hull 
Road to Onodaga Road

CON Full-depth pavement 
recycling/rehabilitation, HMA 
resurfacing

ACC STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI Service 
Support/Administration 
Vehicle

STL

E Atwater Rd Atwater Road from M-53 to 
Ubly West Village Limits, 
Huron County

CON One Course Asphalt Overlay STL

Total For:

County:

Todd Rd M-90 to Fisher RdCON Asphalt Overlay STL

Main St Main St: Cass St - East to 
Rail Road Tracks, Village of 
Minden City

CON Crush & Shape & Asphalt 
Resurfacing

STL

Transit Capital Area WideNI FY2022 Section 5311 Capital 
- Bus Purchase

STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $433,682 $0

$212,773 $433,682 $0

$212,773 $433,682 $0

$8,000 $0

$5,000 $0

$0 05/03/2021$0 $433,682

$8,000

$0

$0

$0

$5,000

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0 $0

$0 $0

$0

$0

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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7a 

2022

Tuscola

Tuscola

2022

7a 

7b 

2022

Bay

Bay

Gratiot

Rural Task Force (RTF) Financial Status - Statewide Report

$1,526,060 $381,515 $0 $0 $0 $04.51

$3,305,002 $873,501 $0 $0 $0 $019.65

$3,305,002 $873,501 $0 $0 $0 $019.65

$591,000 $529,000 $0 $0 $0 $03.97

206415 01/07/2022$308,000 $77,0000.750

206624 11/12/2021$598,460 $149,6150.370

207064 11/12/2021$257,600 $64,4000.410

212154 12/10/2021$240,080 $60,0202.990

212198 12/10/2021$121,920 $30,4800.000

206167 01/07/2022$591,000 $529,0003.970

206068 01/07/2022$320,000 $80,0001.000

206069 01/07/2022$275,000 $68,7502.000

206072 01/07/2022$0 $31,3820.610

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

N Seeger St North Seeger Street from 
Main Street to North Village 
Limits, Cass City

CON Milling and One Course 
Asphalt Overlay

STL

W Main St Main St:  Lobdell Rd to 
Lincoln St, Mayville

CON Asphalt Reconstruct STL

N Water St Water Street: Proctor Street 
to Arch Street, City of Vassar

CON Milling and One Course 
Asphalt Overlay

STL

S Bradleyville Rd South Bradleyville Road from 
M-46 to M-81 Tuscola County

CON Cape Seal STL

Countywide County Wide - Tuscola 
County Road Commission

CON 400 ft of guard rail at 5 
selected bridges

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

N Garfield Rd Erickson Rd to Pinconning 
Rd

CON Crush & Shape & Asphalt 
Resurfacing

STL

Total For:

County:

N Barry Rd Madison Rd to Jefferson RdCON Crush & Shape & Asphalt 
Resurfacing

STL

N Wisner Rd Lincoln Rd to M-46CON Asphalt Overlay STL

W Center St Jerome Rd to City ParkCON Asphalt Overlay EDD,STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $0

$13,000 $0

$13,000 $0

$0 $0

$0

$0

$0

$0

$0

$0

$0

$0

$125,529

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

Programmed Initial Obligation Award
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Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

8 of 22

7b 

2022

Gratiot

Gratiot

Saginaw

Saginaw

2022

7b 

7c 

2022

Clare

Clare

Gladwin

Gladwin

Rural Task Force (RTF) Financial Status - Statewide Report

$695,000 $180,132 $0 $0 $0 $03.61

$260,366 $0 $0 $0 $00.00

$1,546,366 $709,132 $0 $0 $07.58

$1,546,366 $709,132 $0 $0 $07.58

$580,000 $150,000 $0 $0 $0 $00.00

$551,000 $201,660 $0 $0 $0 $00.02

206412 09/30/2022$100,000 $00.000

211789 $008/02/2021 $0$260,366 $0 $00.000

206057 01/07/2022$540,000 $150,0000.000

206061 09/30/2022$40,000 $00.000

206758 01/07/2022$359,280 $137,7500.000

209454 10/08/2021$191,720 $63,9100.020

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital Area WideNI 1110-Bus Rolling Stock STL

Total For:

County:

Swan Creek Rd Swan Creek Road from 
Graham (M-52) to River, 
Saginaw County

CON Two Course Asphalt 
Resurfacing

ACC STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Various CCRC Routes Various CCRC RoutesCON Single Course Chip Seal 
(GPA)

STL,EDD

Transit Capital Area WideNI Partial payment for a Dial-A-
Ride bus

STL

Total For:

County:

County Wide Various Locations: To Be 
Determined, Gladwin County

CON Ultra-Thin Course Asphalt 
Overlay

STL

W Brown St Brown St 525 West of Church 
St to 625 West of Church St, 
Beaverton

CON Culvert rehabilitation STL,EDD

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$150,529 $0

$0 $260,366 $0

$150,529 $260,366 $0

$150,529 $260,366 $0

$84,657 $0

$63,910 $0

$25,000

$0$0 $260,366

$74,657

$10,000

$0

$63,910

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0 $0

$0 $0

$0 $0

$0

$0

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021
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7c 

2022

Isabella

Isabella

Midland

Midland

2022

7c 

7d 

2022

Arenac

Arenac

Iosco

Iosco

Ogemaw

Rural Task Force (RTF) Financial Status - Statewide Report

$721,000 $180,250 $0 $0 $0 $00.00

$592,000 $224,212 $0 $0 $0 $00.00

$2,444,000 $756,122 $0 $0 $0 $00.02

$2,444,000 $756,122 $0 $0 $0 $00.02

$404,000 $118,184 $0 $0 $0 $04.21

$477,000 $52,118 $0 $0 $0 $03.75

206363 11/12/2021$721,000 $180,2500.000

206356 01/07/2022$592,000 $224,2120.000

209597 04/08/2022$404,000 $118,1844.210

205989 01/07/2022$325,600 $14,2682.500

205995 01/07/2022$151,400 $37,8501.250

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Countywide Various Locations, Isabellla 
County

CON One Course Asphalt Overlay STL

Total For:

County:

Countywide Various locations, Midland 
County

CON Milling and One Curse Asphalt 
Overlay

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

W Maple Ridge Rd Maple Ridge Road from 
North Forest Lake Drive to 
Old M 76, Arenac County

CON Asphalt Overlay STL,EDD

Total For:

County:

N Sand Lake Rd Sand Lake Rd  Patlo 
Townline Rd to M-55

CON Asphalt Overlay (1-1.5 Inches) 
(GPA)

STL,EDD

Alabaster Rd Alabaster Rd 1.25 miles west 
of Empert Rd to Rempert Rd

CON Asphalt Overlay (1 - 1.5 
Inches) (GPA)

STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $0

$73,388 $0

$221,955 $0

$221,955 $0

$58,515 $0

$67,132 $0

$0

$73,388

$58,515

$67,132

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021
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7d 

2022

Ogemaw

Ogemaw

Roscommon

Roscommon

2022

7d 

8a 

2022

Mecosta

Rural Task Force (RTF) Financial Status - Statewide Report

$559,000 $206,619 $0 $0 $0 $00.73

$437,000 $442,738 $0 $0 $0 $010.07

$1,877,000 $819,659 $0 $0 $0 $018.76

$1,877,000 $819,659 $0 $0 $0 $018.76

206617 11/12/2021$0 $66,8690.730

211879 01/07/2022$559,000 $139,7500.000

206576 11/12/2021$150,000 $250,0003.580

206578 11/12/2021$213,460 $192,7386.490

206664 09/30/2022$73,540 $00.000

116166 02/04/2022$400,000 $100,0001.380

207493 09/30/2022$64,000 $00.000

213282 02/04/2022$365,185 $91,5001.510

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

E State St State Street from Fairview 
Street to First Street to M-55

CON Milling and resurface with 2 
inch hot mix asphalt

EDD

County Wide County Wide - selection will 
be made in 2021

CON Asphalt Overlay over Chip 
Seal

STL

Total For:

County:

Countywide Various Locations, 
Roscommon Road 
Commission

CON Single Course Chip Seal STL

Countywide Various Locations, 
Roscommon County Road 
Commission

CON Single Course Chip Seal STL,EDD

Transit Capital Area WideNI FY 2022 RTF - 1110 - Bus 
Rolling Stock

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

175th Ave 175th from Bryers Creek to 
Angling Road

CON Reconstruction STL

Transit Capital Area WideNI Facility improvements STL

155th Ave 155th Avenue from 6 mile to 
Pierce Road

CON reconstruction STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$267,477 $0

$112,187 $0

$505,311 $0

$505,311 $0

$267,477

$0

$0

$93,802

$18,385

$0

$16,000

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021
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8a 

2022

Mecosta

Montcalm

Montcalm

Osceola

Osceola

2022

8a 

8b 

2022

Allegan

Allegan

Ionia

Rural Task Force (RTF) Financial Status - Statewide Report

$829,185 $191,500 $0 $0 $0 $02.89

$890,855 $201,500 $0 $0 $0 $03.38

$590,000 $120,900 $0 $0 $0 $019.82

$2,310,040 $513,900 $0 $0 $0 $026.09

$2,310,040 $513,900 $0 $0 $0 $026.09

$1,258,800 $100,000 $0 $0 $0 $06.92

206969 11/12/2021$808,355 $201,5003.380

206974 09/30/2022$82,500 $00.000

127179 01/13/2022$590,000 $120,90019.820

207031 11/12/2021$1,198,000 $100,0006.920

207034 09/30/2022$60,800 $00.000

208741 01/07/2022$306,480 $76,6200.630

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

County:

N Federal Rd County Road 599 (Federal 
Rd) from Pine Street to M-46

CON Asphalt overlay (1-1.5 inches) STL

Transit Capital areawideNI Transit Bus Capital - bus 
purchase

STL

Total For:

County:

5th Ave CountywideCON Single Course Chip Seal 
(GPA)

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

30th St 30th St form 134th St to 
Ottogan St

CON Asphalt Pavement Repair,  
mill existing HMA surface, 
resurface with HMA

STL,EDD

Transit Capital AreawideNI Facility improvements STL

Total For:

County:

Plains Plain Street - Maple Road to 
Superior Street then West to 
Liberty Street

CON Crush and Shape and Asphalt 
resurfacing

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$16,000 $0

$20,625 $0

$26,600 $0

$63,225 $0

$63,225 $0

$188,239 $0

$0

$20,625

$26,600

$173,039

$15,200

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021
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8b 

2022

Ionia

Ionia

Ottawa

Ottawa

2022

8b 

9 

2022

Alcona

Alcona

Alpena

Alpena

Cheboygan

Rural Task Force (RTF) Financial Status - Statewide Report

$752,000 $188,000 $0 $0 $0 $01.47

$703,000 $271,421 $0 $0 $0 $02.65

$2,713,800 $559,421 $0 $0 $0 $011.03

$2,713,800 $559,421 $0 $0 $0 $011.03

$477,000 $110,000 $0 $0 $0 $05.48

$451,000 $46,972 $0 $0 $00.87

209743 11/12/2021$445,520 $111,3800.840

207038 03/11/2022$703,000 $271,4212.650

205383 10/08/2021$477,000 $110,0005.480

205302 $010/28/2020 $0$451,000 $0 $00.000

205306 01/07/2022$0 $46,9720.870

130333 01/07/2022$637,000 $88,9253.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Areawide Areawide (Ionia County)CON Asphalt Pavement Repair STL

Total For:

County:

Leonard St Leonard St from 68th Ave to 
48th Ave

CON Asphalt overlay 1-1.5 inches 
to include HMA resurfacing

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

N Barlow Rd F 41 from the Village of 
Lincoln to Lost Lake Road

CON Asphalt Overlay STL,EDD

Total For:

County:

Cathro Rd Cathro Road from Long 
Rapids Road to Lacomb 
Road

CON Crush, shape and asphalt 
resurfacing

ACC STL

W Long Lake Rd Long Lake Rd - Lacombe Rd 
to US 23

CON Crush, shape and HMA 
surface

EDD

Total For:

County:

Levering Rd Levering Road from Hill Road 
to Inverness Trail Road

CON Crush,Shape & HMA STL,EDD

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $0

$73,179 $0

$261,418 $0

$261,418 $0

$64,354 $0

$187,886 $451,000 $0

$0

$73,179

$64,354

$0 04/21/2021$0 $451,000

$187,886

$70,325

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

$0

$0 $0

$0$0

Programmed Initial Obligation Award
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Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021
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9 

2022

Cheboygan

Crawford

Crawford

Oscoda

Oscoda

Otsego

Otsego

Presque Isle

Presque Isle

2022

Rural Task Force (RTF) Financial Status - Statewide Report

$637,000 $88,925 $0 $0 $0 $03.00

$430,000 $48,181 $0 $0 $0 $02.97

$427,000 $50,035 $0 $0 $0 $01.65

$871,000 $120,325 $0 $0 $0 $02.92

$488,000 $94,000 $0 $0 $0 $04.99

$3,781,000 $558,438 $0 $0 $021.89

205311 04/08/2022$420,000 $48,1812.970

209789 09/30/2022$10,000 $00.000

205343 10/13/2021$427,000 $50,0351.650

205318 12/10/2021$467,000 $71,0381.920

205338 11/12/2021$404,000 $49,2871.000

205327 01/07/2022$443,055 $94,0000.990

205331 02/04/2022$44,945 $04.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

County:

W County Road 612 West County Road 612 from 
KP Lake Road to Lonesome 
Lake Road

CON Crush, Shape, and Asphalt 
Resurfacing

STL,EDD

Transit Capital Area WideNI FY2022 RTF - purchase 
computer equipment

STL

Total For:

County:

W Miller Rd West Miller Road from 
Richardson Road to .86 miles 
West of Galbraith Road

CON Crush, Shape & Asphalt 
Resurfacing

STL,EDD

Total For:

County:

Marlette Rd Marlette Rd - Old 27 South to 
Sherman Rd

CON Crush, Shape & HMA 
Resurfacing

STL,EDD

County Road 612 Old County Road 612 to 
Eagle Point Dr

CON Crush, Shape & HMA 
Resurfacing

STL,EDD

Total For:

County:

County Road 451 E Hawks Hwy to Noffze HwyCON Crush,Shape & HMA 
Resurfacing

STL,EDD

North Allis Hwy Cheboygan County Line east 
for 4 miles

CON Chip & Fog Seal EDD,STL

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$70,325 $0

$59,319 $0

$56,715 $0

$273,675 $0

$63,485 $0

$775,759 $451,000 $0

$56,819

$2,500

$56,715

$221,962

$51,713

$14,608

$48,877

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

$0

$0 $0

Programmed Initial Obligation Award
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Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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9 

10a 

2022

Antrim

Antrim

Charlevoix

Charlevoix

Emmet

Emmet

Kalkaska

Kalkaska

2022

10a 

10b 

2022

Rural Task Force (RTF) Financial Status - Statewide Report

$3,781,000 $558,438 $0 $0 $021.89

$524,791 $507,209 $0 $0 $0 $05.49

$453,000 $0 $0 $0 $0 $04.28

$605,255 $121,051 $0 $0 $0 $01.93

$510,000 $190,000 $0 $0 $0 $02.01

$2,093,046 $818,260 $0 $0 $0 $013.72

$2,093,046 $818,260 $0 $0 $0 $013.72

212803 01/07/2022$524,791 $507,2095.490

205635 10/08/2021$423,000 $04.280

209925 09/30/2022$30,000 $00.000

206014 10/08/2021$605,255 $121,0511.930

205751 09/30/2022$100,000 $00.000

212984 12/10/2021$410,000 $190,0002.010

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

Total For:

RTF:

Year:

County:

Atwood Rd Atwood RoadCON One Course Asphalt Overlay STL,HIC

Total For:

County:

Thumb Lake Rd Thumb Lake RdCON Asphault Overlay STL

Transit Capital AreawideNI FY2022 RTF - Forklift Truck STL

Total For:

County:

E Levering Rd Pleasantview Rd. to 0.33 
miles east of Bill Rd.

CON Crush & Shape STL

Total For:

County:

Transit Capital areawideNI bus purchase STL

County Road 571 NE County Road 571CON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

Total For:

Total For:

RTF:

Year:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$775,759 $451,000 $0

$0 $0

$7,500 $0

$0 $0

$25,000 $0

$32,500 $0

$32,500 $0

$0

$0

$7,500

$0

$25,000

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0

$0

$0

$0

$0

$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

15 of 22

10b 

2022

Manistee

Manistee

Missaukee

Missaukee

2022

10b 

10c 

2022

Benzie

Benzie

Grand Traverse

Rural Task Force (RTF) Financial Status - Statewide Report

$546,000 $207,930 $0 $0 $0 $01.86

$1,048,000 $210,000 $0 $0 $0 $03.48

$1,594,000 $417,930 $0 $0 $0 $05.34

$1,594,000 $417,930 $0 $0 $0 $05.34

$51,200 $0 $0 $0 $0 $00.00

206021 11/12/2021$466,000 $207,9301.860

206179 09/30/2022$80,000 $00.000

208243 11/12/2021$1,040,000 $210,0003.480

209752 09/30/2022$8,000 $00.000

205708 09/30/2022$51,200 $00.000

205711 10/08/2021$200,000 $181,0000.250

205774 10/08/2021$400,000 $88,8180.540

209771 09/30/2022$39,500 $00.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Glovers Lake Rd Glovers Lake RdCON Crush & Shape STL,EDD

Transit Capital areawideNI Bus purchase STL

Total For:

County:

S 8 Mile Rd 8 Mile Road from Prosper 
Road to Kelly Road, 
Missaukee County

NI Reconstruction STL,EDD

Transit Capital AreawideNI FY22 - Office Furniture STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital areawideNI transit capital STL

Total For:

County:

S Brownson Ave M-113 to Fenton St.CON Reconstruct STL

La Franier Rd VariousCON single course chip seal STL

Cass Rd  AreawideNI FY 22- Computer/Computer 
Equipment

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$98,070 $0

$252,000 $0

$350,070 $0

$350,070 $0

$12,800 $0

$78,070

$20,000

$250,000

$2,000

$12,800

$0

$0

$9,875

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

16 of 22

10c 

2022

Grand Traverse

Leelanau

Leelanau

2022

10c 

11 

2022

Chippewa

Chippewa

Luce

Luce

Mackinac

Rural Task Force (RTF) Financial Status - Statewide Report

$639,500 $269,818 $0 $0 $0 $00.79

$355,500 $88,875 $0 $0 $0 $01.66

$1,046,200 $358,693 $0 $0 $0 $02.46

$1,046,200 $358,693 $0 $0 $0 $02.46

$939,272 $98,500 $0 $0 $0 $07.71

$500,325 $80,180 $0 $0 $0 $02.80

205809 10/08/2021$355,500 $88,8751.660

206194 09/30/2022$30,000 $00.000

206196 09/30/2022$60,800 $00.000

211808 10/08/2021$842,080 $98,5007.710

212714 09/30/2022$6,392 $00.000

206153 11/05/2021$500,325 $80,1802.800

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

County:

Bugai Rd Lincoln Rd. to CR 614 (Fouch 
Rd.)

CON Asphalt Overlay STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital areawideNI Mini-Van/Admin Vehicle STL

Transit Capital areawideNI Technology Upgrades-Facility STL

Lakeshore Dr W. 6 Mile RoadCON Milling & one Course Asphalt 
Overlay

STL,EDD

Transit Capital areawideNI FY 2022 RTF - Bus Support 
Equipment Purchase

STL

Total For:

County:

County Road 407 1.7 Miles north of High Bridge 
over Two Hearted River to 
2.8 mile north

CON Asphalt Overlay (1-1.5 inches) 
(GPA)

STL,EDD,
HIC

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$9,875 $0

$0 $0

$22,675 $0

$22,675 $0

$136,318 $0

$54,000 $0

$0

$7,500

$15,200

$112,020

$1,598

$54,000

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

17 of 22

11 

2022

Mackinac

Mackinac

2022

11 

12a 

2022

Alger

Alger

Marquette

Marquette

Rural Task Force (RTF) Financial Status - Statewide Report

$514,575 $56,413 $0 $0 $02.51

$1,954,172 $235,093 $0 $0 $013.03

$1,954,172 $235,093 $0 $0 $013.03

$466,000 $85,000 $0 $0 $0 $01.30

$976,000 $141,256 $0 $0 $0 $02.51

206156 12/10/2021$225,651 $56,4131.010

206181 12/10/2021$197,508 $01.500

211809 $002/19/2021 $0$91,416 $0 $00.000

205568 09/30/2022$38,000 $00.000

205573 09/30/2022$8,000 $00.000

205574 09/30/2022$12,000 $00.000

205595 10/08/2021$406,000 $85,0001.300

209717 09/30/2022$2,000 $00.000

205611 09/30/2022$80,000 $00.000

205655 10/08/2021$896,000 $141,2562.510

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

McKelvey Rd McKelvey Road from M-117 
to Krause Road

CON Asphalt Overlay (1-1.5 inches) 
(GPA)

STL

Hiawatha Trl Hiawatha Trail from M-117 
westerly 1.5 Miles

CON Asphalt Overlay (1-1.5 inches) 
(GPA)

STL,EDD

Countywide Various Locations - Mackinac 
County

CON FY21 Pavement Markings ACC STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI Transit capital- equipment STL

Transit Capital Area WideNI FY 2022 RTF- Equipment STL

Transit Capital Area WideNI transit capital - equipment STL

County Road 58 H-58CON Road Rehabilitation- STL,EDD

Transit Capital Area WideNI FY 2022 RTF- Facilities STL

Total For:

County:

Transit Capital Area WideNI Facility Improvements STL

County Road 581 County Road 581CON Road Rehabilitation STL,EDD

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$49,377 $91,416 $0

$239,695 $91,416 $0

$239,695 $91,416 $0

$77,759 $0

$102,744 $0

$0

$49,377

$0 07/05/2021$0 $91,416

$9,500

$2,000

$3,000

$62,759

$500

$20,000

$82,744

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0 $0

$0 $0

$0

$0

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

18 of 22

12a 

2022

Schoolcraft

Schoolcraft

2022

12a 

12b 

2022

Delta

Delta

Dickinson

Rural Task Force (RTF) Financial Status - Statewide Report

$525,000 $70,808 $0 $0 $0 $02.35

$1,967,000 $297,064 $0 $0 $0 $06.17

$1,967,000 $297,064 $0 $0 $0 $06.17

$710,960 $0 $0 $0 $00.00

203314 01/07/2022$525,000 $70,8082.350

205477 09/30/2022$960 $00.000

205825 $006/23/2021 $0$685,000 $0 $00.000

205836 09/30/2022$25,000 $00.000

205432 02/04/2022$114,800 $20,0000.420

205454 10/08/2021$297,200 $74,3000.600

205465 09/30/2022$2,000 $00.000

206903 09/30/2022$1,000 $00.000

212179 12/10/2021$297,200 $74,3000.500

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

River Rd CR 433- River RoadCON Road Rehabilitation STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI Transit Capital- tires STL

H Rd D Rd/H Rd (CR535) from M-
35 to US-2 and Bark River

CON asphalt overlay ACC STL

Transit Capital Area WideNI Equipment STL

Total For:

County:

Pine Creek Rd Pine Creek Road from 0.61 
miles east of 15th Avenue to 
city limits

CON crush & shape & asphalt 
resurfacing (GPA)

STL,EDD

County Road 581 County Road 581 from 
Springhill Road to 0.6 miles 
north

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL

Transit Capital area wideNI transit capital- tires STL

Transit Capital Area WideNI Bus Support Equipment STL

County Road 577 County Road 577 from 5000 
ft north of Menominee County 
Line north .5 mile

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$98,192 $0

$278,695 $0

$278,695 $0

$6,490 $685,000 $0

$98,192

$240

$0$0 $685,000

$6,250

$62,820

$0

$500

$250

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$0 $0

$0$0

Programmed Initial Obligation Award
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Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

19 of 22

12b 

2022

Dickinson

Menominee

Menominee

2022

12b 

13a 

2022

Baraga

Baraga

Houghton

Houghton

Rural Task Force (RTF) Financial Status - Statewide Report

$712,200 $168,600 $0 $0 $0 $01.52

$796,040 $199,010 $0 $0 $0 $03.18

$2,219,200 $367,610 $0 $0 $04.71

$2,219,200 $367,610 $0 $0 $04.71

$0 $80,000 $0 $0 $0 $00.84

$1,158,000 $289,250 $0 $0 $0 $04.46

205481 11/12/2021$796,040 $199,0103.180

207527 11/12/2021$0 $80,0000.840

206722 01/07/2022$532,000 $133,0001.460

206728 02/02/2022$1,000 $00.000

206732 02/04/2022$400,000 $100,0002.000

206734 02/04/2022$225,000 $56,2501.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

County:

Snow Rd 29 Road (Snow Road) from 
0.87 mile east of CR 577 to 
P-1 Lane

CON asphalt reconstruction STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Skanee Rd Skanee Road from 1.8 miles 
east of Townline Road 
thence easterly .9 miles

CON Crush & Shape & Asphalt 
Resurfacing

EDD

Total For:

County:

Wassa Rd Waasa Road from Salo Rd to 
M-203

CON Asphalt Reconstruction STL

Lake Front Rd CountywideOPS Pavement Marking STL

N Laird Rd North Laird Road from North 
Laird Heights Rd easterly 2.0 
miles

CON Crush and Shape and Asphalt 
Resurfacing

STL

Lake Shore Rd Lake Shore RdCON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$63,570 $0

$0 $0

$70,060 $685,000 $0

$70,060 $685,000 $0

$100,000 $0

$0 $0

$0

$100,000

$0

$0

$0

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0 $0

$0 $0

$0

$0

Programmed Initial Obligation Award



Date:

Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

20 of 22

13a 

2022

Keweenaw

Keweenaw

2022

13a 

13b 

2022

Gogebic

Gogebic

Iron

Iron

Ontonagon

Rural Task Force (RTF) Financial Status - Statewide Report

$467,000 $157,500 $0 $0 $0 $04.23

$1,625,000 $526,750 $0 $0 $0 $09.53

$1,625,000 $526,750 $0 $0 $0 $09.53

$581,000 $202,000 $187,253 $0 $02.76

$604,000 $85,500 $0 $02.14

206844 12/10/2021$230,000 $57,5003.730

206894 10/13/2021$237,000 $100,0000.500

206911 09/30/2022$67,200 $00.000

206915 $010/13/2021$513,800 $202,000 $187,2532.760

206913 03/11/2022$267,000 $01.000

206914 03/11/2022$337,000 $85,5001.140

206908 09/30/2022$63,200 $00.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Gay Lac La Belle Rd Gay-Lac LaBelle RoadCON Crush and Shape and Asphalt 
Resurfacing

STL

Gay Lac La Belle Rd Gay-Lac La Belle RoadCON New Road Relocating and 
Existing Route

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI Bus Purchase STL

Lake Rd Lake Road from the 
Wisconsin Border easterly for 
2.755 miles

CON Cold -In-Place Recycle & 
Asphalt Resurfacing

STL,EDD

Total For:

County:

County Road 424 CR 424 from Treeline Drive 
Easterly 1 mile to Blue Lake 
Hill

CON Crush and Shape and Asphalt 
Resurfacing

STL,EDD

Baumgartner Rd Baumgartner RoadCON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

County:

Transit Capital Area WideNI Bue Purchase STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$172,351 $0

$272,351 $0

$272,351 $0

$183,750 $475,901 $0

$66,600 $0

$0

$172,351

$16,800

$166,950 $475,901

$66,600

$0

$15,800

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$154,545 $0

$0

$154,545

Programmed Initial Obligation Award
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Page:

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

October 20, 2021

21 of 22

13b 

2022

Ontonagon

Ontonagon

2022

13b 

14 

2022

Lake

Lake

Mason

Mason

Muskegon

Muskegon

Oceana

Rural Task Force (RTF) Financial Status - Statewide Report

$609,000 $136,450 $0 $02.50

$1,794,000 $423,950 $187,253 $0 $07.39

$1,794,000 $423,950 $187,253 $0 $07.39

$473,000 $118,250 $0 $00.47

$521,400 $135,950 $0 $02.48

$436,000 $459,572 $0 $01.47

207298 01/07/2022$545,800 $136,4502.500

209712 01/07/2022$473,000 $118,2500.470

206667 08/12/2022$483,000 $126,3501.480

206676 10/08/2021$38,400 $9,6001.000

205897 10/01/2021$436,000 $459,5721.470

206319 09/30/2022$39,000 $00.000

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

S Boundary Rd 1.5 south of 107th Engineers 
Memorial Highway thence 2.5 
miles south

CON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

W 8th St West 8th StreetCON Crush and Shape and Asphalt 
resurfacing

STL

Total For:

County:

W Hawley Rd Hawley Rd From Gordon to 
Scottville rd

CON Crush and Shape STL,EDD

S Custer Rd Various route in north half of 
county

CON Pavement markings STL

Total For:

County:

Harrisburg Rd Harrisburg Road  - Main 
Street to Squires

CON Crush & Shape & Asphalt 
Resurfacing

AC STL,EDD

Total For:

County:

Transit Capital areawideNI New administrative vehicle STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$15,800 $0

$266,150 $475,901 $0

$266,150 $475,901 $0

$0 $0

$70,650 $0

$79,428 $0

$0

$0

$70,650

$0

$79,428

$9,750

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$154,545 $0

$154,545 $0

$0

$0

$0

Programmed Initial Obligation Award
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Page:

Total Jobs Reported:

Preferences:

Report Type

Job Type

Phase Type 

Phase Operational Status

Finance System

Template

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

147

Rural Task Force (RTF) Financial Status

Statewide

2022

ALL

Local - EDD, STL, Multi-Modal - STL

Local - STP - Rural/Flexible, TEDF Category D, Multi-Modal - Transit, Transit - STP - Rural - Flex

October 20, 2021

22 of 22

14 

2022

Oceana

Oceana

2022

14 

Rural Task Force (RTF) Financial Status - Statewide Report

$668,000 $125,800 $0 $02.08

$2,098,400 $839,572 $0 $06.50

$2,098,400 $839,572 $0 $06.50

276.760 $50,765,566 $12,510,398 $187,253 $0 $0

206376 10/08/2021$629,000 $125,8002.080

Fiscal Year(s): 2022

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

S 192nd Ave 192nd Street from McKinley 
to Cleveland Rd

CON Crush and Shape and Asphalt 
resurface

STL,EDD

Total For:

Total For:

Total For:

Grand Total:

Report Name

Fiscal Year

Local, Multi-Modal

Programmed, Active, Completed

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

This report is approved by MDOT Statewide Transportation Planning Division.

$97,856 $0

$247,934 $0

$247,934 $0

$5,514,720 $2,397,365 $0

$88,106

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0

$154,545 $0

Programmed Initial Obligation Award


